COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 02/ 2014

ESTI MATE SUMVARY 14: 23: 44
CONTI D: C16664 ESTI MATE NO 0012 FINL SPEC YR 2005
PCN: 16664- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 141.0 DAYS TI ME ALLOW 125 WORK DAYS
SH 133 MOCLURE PASS ROCKFALL PERCENT TIME:  112.80 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO. STA 133A-035
SH 133 MOCLURE PASS ROCKFALL
NAVE OF RQAD: 133A
PRQJECT COUNTI ES: PI TKI N GUNNI SON
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PERI OD ENDI NG 01/ 02/ 2014 DATE TI ME STARTED 09/ 17/2012
117 MEEKER STREET DATE LET 07/ 26/ 2012 DATE WORK BEGAN 09/ 17/ 2012
DATE AWARDED 08/ 14/ 2012 DATE TI ME STOPPED 11/04/2013
DATE CONTRACT EXECUTED 09/ 04/ 2012 DATE ACCEPTED 11/ 04/ 2013
DELTA CO 81416 970- 257- 1879 DATE NOTI CE TO PROCEED 09/ 17/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,749, 890. 61 PARTI Cl PATI NG $ 2,749, 890. 63 $ 59, 231. 39
AWARD PRQIECT AMT: $  2,044,109. 82 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,749, 890. 63 59, 231. 39
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 -3,199.36
GROSS EARNI NGS 2, 749, 890. 63 56, 032. 03
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 30, 661. 65
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 2, 749, 890. 63 86, 693. 68
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2, 749, 890. 63 86, 693. 68
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 86, 693. 68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16664 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16664- BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: STA 133A-035 ESTI MATE NO 0012 14: 23: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 MP 44-45 Mtigation Site

0005 202-01140 Renoval of Guardrail Type 4 100. 000 100. 000
LF 0. 000 0. 00
17. 25000 100. 000 1, 725.00
0010 203- 00000 Uncl assi fied Excavation 13, 502. 000 13, 502. 000
CY 0. 000 0. 00
5. 75000 13, 502. 000 77,636.50
0015 203-01510 Backhoe 110. 500 110. 500
HOUR 0. 000 0. 00
97. 75000 110. 500 10, 801. 38
0020 203-01582 Truck (Dunp) 54. 000 54. 000
HOUR 0. 000 0. 00
103. 50000 54. 000 5,589. 00
0025 203-01594 Conbi nati on Loader 108. 750 108. 750
HOUR 0. 000 0. 00
109. 25000 108. 750 11, 880. 94
0030 203-02300 Rock Scal er 1, 069. 250 1, 069. 250
HOUR 0. 000 0. 00
57.50000 1, 069. 250 61, 481. 88
0035 203-02330 Labor er 48. 000 48. 000
HOUR 0. 000 0. 00
41. 40000 48. 000 1,987. 20
0040 208-00002 Erosion Log (12 Inch) 210. 000 210. 000
LF 0. 000 0. 00
11. 50000 210. 000 2,415. 00
0045 211-01115 Rock Rei nforcenment (Nunber 10) 1, 025. 000 1, 025. 000
LF 0. 000 0. 00
96. 86000 1, 025. 000 99, 281. 50
0045 MATERI AL ALLOMNCE Thr eadbar and har dwar e 75. 000
LF -75. 000 -686. 18
9. 14910 0. 000 0. 00
0050 211-02116 Rock Dowel 780. 000 780. 000
LF 0. 000 0. 00

19. 91000 780. 000 15, 529. 80



CONTI D C16664 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 16664- Bl D ESTI MATE RUN
PRQJECT: STA 133A-035 ESTI MATE NO 0012
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 MP 44-45 Mtigation Site

0050 MATERI AL ALLOMANCE Thr eadbar and har dwar e 469. 999
LF -469. 999 -2,513.18
5. 34720 0. 000 0. 00
0055 606- 00716 Guardrail Type 7 (Style CA) (Special) 200. 000 200. 000
LF 0. 000 0. 00
230. 00000 200. 000 46, 000. 00
0060 606- 01370 Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 656. 00000 2.000 3,312.00
0065 606-02003 End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 604. 00000 2.000 5, 208. 00
0070 607-55040 Mesh Anchor 202. 000 202. 000
EACH 0. 000 0. 00
243. 00000 202. 000 49, 086. 00
0070 MATERI AL ALLOMANCE Thr eadbar and har dwar e 0. 000
EACH 0. 000 0. 00
34. 07070 0. 000 0. 00
0075 607-55050 Mesh Anchor (Speci al) 190. 000 190. 000
EACH 0. 000 0. 00
413. 00000 190. 000 78, 470. 00
0075 MATERI AL ALLOMANCE Thr eadbar and har dwar e 0. 000
EACH 0. 000 0. 00
148. 88400 0. 000 0. 00
0080 607-55103 Cabl e Net (Special) 362, 018. 000 362, 092. 500
SF -74.500 -272.67
3. 66000 362, 018. 000 1, 324, 985. 88
0080 MATERI AL ALLOMNCE Cabl e Net (Spec) 0. 000
SF 0. 000 0. 00
2. 16405 0. 000 0. 00
0080 MATERI AL ALLOMANCE Mesh and I nci dent al 0. 000
SF 0. 000 0. 00

2.50000 0. 000 0. 00



CONTI D C16664 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16664- Bl D ESTI MATE RUN
PRQJECT: STA 133A-035 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 44-45 Mtigation Site
0080 MATERI AL ALLOMANCE Mesh and I nci dent al 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0.00
0080 MATERI AL ALLOMNCE Cabl e Net (Special) & incidentals 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0.00
0085 626- 00000 *Mobi I'i zation 1. 000 0.758
LS 0. 242 57,641. 98
238, 190. 00000 1. 000 238, 190. 00
0090 630- 00000 *Fl aggi ng 4,712. 250 4,712. 250
HOUR 0. 000 0. 00
24. 15000 4,712. 250 113, 800. 84
0095 630-00007  *Traffic Control Inspection 123. 000 123. 000
DAY 0. 000 0. 00
115. 00000 123. 000 14, 145.00
0100 630-00012  *Traffic Control Management 167. 000 167. 000
DAY 0. 000 0. 00
701. 00000 167. 000 117, 067. 00
0105 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0.00
0110 630-80342  *Construction Traffic Sign (Panel Size B) 27.000 24.300
EACH 2.700 155. 25
57.50000 27.000 1,552. 50
0115 630-80343  *Construction Traffic Sign (Panel Size O 14. 000 12. 600
EACH 1. 400 96. 60
69. 00000 14.000 966. 00
0120 630-80344  *Construction Traffic Sign (Special) 82. 000 73.800
SF 8. 200 103.73
12. 65000 82. 000 1, 037. 30
0125 630-80359  *Portabl e Message Sign Panel 820. 000 820. 000
DAY 0. 000 0. 00
31. 05000 820. 000 25, 461. 00



CONTI D C16664 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 16664- BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: STA 133A-035 ESTI MATE NO 0012 14: 23: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 MP 44-45 Mtigation Site

0130 630-80380 *Traffic Cone 200. 000 180. 000
EACH 20. 000 69. 00
3. 45000 200. 000 690. 00
0135 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 900
(Tenporary)
EACH 0. 100 1, 437.50
14, 375. 00000 1. 000 14, 375. 00
0140 641-10070 Shotcrete Scul pting 387. 000 387. 000
SY 0. 000 0. 00
383. 46000 387. 000 148, 399. 02
0145 700- 70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 211-01300 Rock Anchor CO 002 46. 000 46. 000
EACH 0. 000 0. 00
1, 300. 00000 46. 000 59, 800. 00
0195 607-55031 Mesh Post (Spec) CO 002 9. 000 9. 000
EACH 0. 000 0. 00
6, 000. 00000 9. 000 54, 000. 00
0200 601-40400 Struct Conc Stain CO 002 998. 000 998. 000
SY 0. 000 0. 00
8. 00000 998. 000 7,984. 00
0205 900- 00006 Added Item (Dol lar)/ CO 002 Additional Overhead 1. 000 1. 000
DOL 0. 000 0. 00
24,732. 40000 1. 000 24,732. 40

CAT 0200 CURRENT AMI $ 2,617,590.14 $ 56, 032.03% 2,617,590. 14



CONTI D: C16664 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 16664-BI D ESTI MATE RUN 01/ 02/ 2014
PRQJECT: STA 133A-035 ESTI MATE NO. 0012 14: 23: 44

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0201 WP 48.6 Mtigation Site
0165 203-02300  Rock Scal er 96. 500 96. 500
HOUR 0. 000 0.00
57. 50000 96. 500 5,548. 75
0170 607-55050  Mesh Anchor (Special) 38. 000 38. 000
EACH 0. 000 0.00
413. 00000 38. 000 15, 694. 00
0175 607-55103  Cable Net (Special) 40, 080. 000 40, 080. 000
SF 0. 000 0.00
3. 66000 40, 080. 000 146, 692. 80
0210 900-00021  Added Item (Square Foot)/ MR LI 8, 992. 000 8,992. 000
SF 0. 000 0.00
1. 26000 8, 992. 000 11, 329. 92
CAT 0201 CURRENT AMI $  179,265.47 $ 0.00$ 179, 265. 47
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0180 620-00001 Field Ofice (dass 1) 0. 000 0. 000
EACH 0. 000 0.00
16, 100. 00000 0. 000 0. 00
0185 620-00020  Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 035. 00000 1. 000 1, 035. 00
0215 620-00045  Liqui dated Damages -16. 000 -16. 000
DAY 0. 000 0.00
3, 000. 00000 -16. 000 - 48, 000. 00
CAT 0400 CURRENT AMI $  -46,965.00 $ 0.00$  -46,965.00

PRQJIECT TOTAL CURRENT AMI $ 2,749,890.61$

56, 032.03$ 2,749, 890. 61



